



Demo Construction Site

Job #DEMO-001

Export Overview (14/02/2026 - 17/02/2026)

Total Work Hours - 62h 30m

Total Inductions - 2

Demo Construction Site Induction List

Name	White Card	Date of Induction
Alex Taylor	WC-TEST-1001	17/02/2026
Jordan Lee	WC-TEST-1002	17/02/2026

14th February 2026 - 2 Sign-ins

Work Hours: 15.5h

Weather Summary

- **High:** 30 °C
- **Low:** 17 °C
- **Wind:** 19 km/h
- **Humidity:** 52%
- **Rain:** 0mm

Incidents, Accidents and Near Misses

No Incidents, Accidents and Near Misses Found

Notes

Site Setup Progress
Initial fencing, amenities setup, and safety signage completed.

Sign In(s)

Alex Taylor • 8h 0m
Jordan Lee • 7h 30m

Sub Contractors

Demo Electrical • 6 hours
Demo Earthworks • 5 hours

Site Managers

Casey Morgan • Site Manager

Visitors

Pat Rivera • Visitor

15th February 2026 - 2 Sign-ins

Work Hours: 14.5h

Time Lost: 0.5 hours lost due to weather delay.

Weather Summary

- **High:** 31 °C
- **Low:** 18 °C
- **Wind:** 21 km/h
- **Humidity:** 49%
- **Rain:** 1mm

Incidents, Accidents and Near Misses

Sample Near Miss - Ladder
Test-only near miss record involving unsecured ladder use.

Notes

Concrete Pour Prep
Formwork inspections completed; pour scheduled for next day.

Sign In(s)

Sam Nguyen • 8h 0m
Riley Chen • 6h 30m

Sub Contractors

Demo Formwork • 7 hours

Site Managers

Casey Morgan • Site Manager

Visitors

Avery Brooks • Visitor

16th February 2026 - 1 Sign-in

Work Hours: 8h

Weather Summary

- **High:** 28 °C
- **Low:** 16 °C
- **Wind:** 17 km/h
- **Humidity:** 58%
- **Rain:** 2mm

Incidents, Accidents and Near Misses

No Incidents, Accidents and Near Misses Found

Notes

Stormwater Works
Completed trenching and installed first run of stormwater pipe.

Sign In(s)

Kai Hughes • 8h 0m

Sub Contractors

Demo Plumbing • 8 hours

Site Managers

Casey Morgan • Site Manager

Visitors

No Visitors Found

17th February 2026 - 3 Sign-ins

Work Hours: 24.5h

Time Lost: 1 hour lost due to high wind pause.


Weather Summary

- **High:** 33 °C
- **Low:** 20 °C
- **Wind:** 24 km/h
- **Humidity:** 45%
- **Rain:** 0mm



Incidents, Accidents and Near Misses

Minor First Aid
Worker treated on-site for minor hand abrasion.

 Dropped Object
Small tool dropped from scaffold, exclusion zone prevented injury.

Notes

Facade Progress
Scaffold checks completed and facade installation commenced.

Sign In(s)

Alex Taylor • 9h 0m
Jordan Lee • 8h 0m
Sam Nguyen • 7h 30m

Sub Contractors

Demo Cladding • 9 hours

Site Managers

Casey Morgan • Site Manager

Visitors

Drew Parker • Visitor