

Site Diary Report

KLM SITE (infinite) | 01/07/2026 - 31/07/2026

📍 SITE

KLM SITE (infinite)

📄 JOB NUMBER

KLEM-01

📅 REPORTING PERIOD

01/07/2026 - 31/07/2026

🕒 GENERATED

17 Sep 2026, 01:17 PM

📋 EXECUTIVE SUMMARY

🕒 WORKER-HOURS

278h 13m

31 diary days

👤 UNIQUE WORKERS

2

30 sign-in events

⚠️ SAFETY INCIDENTS

30

0 reportable

📋 OPEN ACTIONS

0

0 overdue

⚠️ ATTENTION REQUIRED

5 ITEMS

ITEM	TYPE	OWNER	DUE	STATUS
Clean up / housekeeping at giy	Safety observation	Unassigned	-	NEEDS ATTENTION
Clean up / housekeeping at jug	Safety observation	Unassigned	04/07/2026	NEEDS ATTENTION
Clean up / housekeeping at lvl2	Safety observation	Unassigned	19/07/2026	NEEDS ATTENTION
I at huff	Safety observation	Unassigned	19/07/2026	NON COMPLIANT
hello this is other at high	Safety observation	Unassigned	06/07/2026	NEEDS ATTENTION

🛡️ STATUS AT A GLANCE

📄 Planning

1 pre-start completed

30 work items logged

👤 Inductions

14 workers induced

1 automatic sign-out

🛡️ Incident mix

First Aid: 23 | Near Miss: 6 | Injury: 1

30 total incidents

🕒 Time lost

261h 0m

Across 174 affected workers

📊 PERIOD HIGHLIGHTS

- Peak workforce: 1 worker on 1 Jul 2026
- Worker-hours: 278h 13m
- Attention: 5 items require attention

👤 PERIOD CONTRACTOR SUMMARY

CONTRACTOR	WORKERS	WORKER-HOURS	% OF HOURS
Direct / Unassigned	1	275.5h	99.0%
PJC Construct Pty Ltd	1	2.71h	1.0%
Total	2	278h 13m	100%

 DAILY DIARY

Routine records are condensed below. Full incident and note narratives are shown only when recorded.

1st July 2026

 **WORKFORCE**

1

worker

 **WORKER-HOURS**

9.5h

 **SAFETY**

1

incident

 **ACTIONS**

None

recorded

 **WEATHER**

27°C / 15°C · 1.8mm rain

 **PERMIT**

Crane

 **MANAGER**

Maya Thompson

 **PRE-START**

Not recorded

 **VISITORS**

1 visitor

 **Time lost**

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

 Incidents, Accidents & Near Misses

NEAR MISS

RESOLVED

Minor material handling near miss
Occurred: 1 Jul 2026 | Recorded: 1 Jul 2026
A pallet shifted while being positioned. The area was paused, the load was secured, and the team briefed before work resumed.
Resolution: Resolved on 1 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

 Safety Observations

POSITIVE OBSERVATION

CLOSED

Good housekeeping around the loading zone
 Location: Loading zone | Responsible: Southline Civil
Recorded during the morning walk-through and discussed at the toolbox talk.

 Notes / Site Activity

Delivery update

1 Jul 2026, 9:30 AM

Steel delivery arrived before the morning pour and was checked against the schedule.

 Contractor / Attendance Summary

CONTRACTOR	WORKERS	WORKER-HOURS
Direct / Unassigned	1	9.5h

2nd July 2026

<div> WORKFORCE</div> <div>1 worker</div>	<div> WORKER-HOURS</div> <div>9.5h</div>	<div> SAFETY</div> <div>1 incident</div>	<div> ACTIONS</div> <div>None recorded</div>	
<div> WEATHER</div> <div>28°C / 16°C · 0mm rain</div>	<div> PERMIT</div> <div>Confined Space</div>	<div> MANAGER</div> <div>Maya Thompson</div>	<div> PRE-START</div> <div>Not recorded</div>	<div> VISITORS</div> <div>1 visitor</div>

Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

Incidents, Accidents & Near Misses

FIRST AID RESOLVED

First-aid record: minor abrasion

Occurred: 2 Jul 2026 | Recorded: 2 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 2 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

Safety Observations

HAZARD IDENTIFIED CLOSED

Guardrail gap identified and closed

 Location: Eastern stair core | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

Notes / Site Activity

Coordination note

2 Jul 2026, 9:30 AM

The electrical and formwork crews coordinated the afternoon handover without delay.

Contractor / Attendance Summary

CONTRACTOR	WORKERS	WORKER-HOURS
Direct / Unassigned	1	9.5h

4th July 2026

<div> WORKFORCE</div> <div>1 worker</div>	<div> WORKER-HOURS</div> <div>9.5h</div>	<div> SAFETY</div> <div>1 incident</div>	<div> ACTIONS</div> <div>None recorded</div>	
<div> WEATHER</div> <div>30°C / 15°C · 0mm rain</div>	<div> PERMIT</div> <div>Excavation / Trenching</div>	<div> MANAGER</div> <div>Maya Thompson</div>	<div> PRE-START</div> <div>Not recorded</div>	<div> VISITORS</div> <div>1 visitor</div>

Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

Incidents, Accidents & Near Misses

FIRST AID RESOLVED

First-aid record: minor abrasion

Occurred: 4 Jul 2026 | Recorded: 4 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 4 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

Safety Observations

HAZARD IDENTIFIED CLOSED

Guardrail gap identified and closed

 Location: Eastern stair core | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

Notes / Site Activity

Neighbour liaison

4 Jul 2026, 9:30 AM

The adjacent business was advised about the afternoon crane lift and access remained clear.

Contractor / Attendance Summary

CONTRACTOR	WORKERS	WORKER-HOURS
Direct / Unassigned	1	9.5h

5th July 2026

 WORKFORCE

1
worker

 WORKER-HOURS

9.5h

 SAFETY

1
incident

 ACTIONS

None
recorded

 WEATHER

31°C / 16°C · 1.8mm
rain

 PERMIT

Hot Works

 MANAGER

Maya Thompson

 PRE-START

Not recorded

 VISITORS

1 visitor

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

 Incidents, Accidents & Near Misses

FIRST AID RESOLVED

First-aid record: minor abrasion

Occurred: 5 Jul 2026 | Recorded: 5 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 5 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

 Safety Observations

CLEAN UP / HOUSEKEEPING NEEDS_ATTENTION

Clean up / housekeeping at giy

 Location: giy
iyglgyl

POSITIVE OBSERVATION CLOSED

Good housekeeping around the loading zone

 Location: Loading zone | Responsible: Southline Civil
Recorded during the morning walk-through and discussed at the toolbox talk.

OTHER NEEDS_ATTENTION

hello this is other at high

 Location: high
chubby

 Notes / Site Activity

Delivery update

Steel delivery arrived before the morning pour and was checked against the schedule.

5 Jul 2026, 9:30 AM

 Contractor / Attendance Summary

CONTRACTOR	WORKERS	WORKER-HOURS
Direct / Unassigned	1	9.5h

6th July 2026

 WORKFORCE

1
worker

 WORKER-HOURS

2.7h

 SAFETY

1
incident

 ACTIONS

None
recorded

 WEATHER

15.8°C / 13.7°C · 0mm
rain

 PERMIT

Hot Works, Crane

 MANAGER

Nick Corrie

 PRE-START

1

 VISITORS

0 visitors

Automatic sign-outs: 1

 Incidents, Accidents & Near Misses

INJURY **RESOLVED**

Ethan broke his leg

Occurred: 6 Jul 2026 | Recorded: 6 Jul 2026

Fell down stairs while carrying bricks

Resolution: Resolved on 31 Aug 2026

CORRECTIVE ACTIONS

called ambulance. seated position.

COMPLETED Owner: Eddy Yukaz | Due: 06/07/2026 | Completed: 31/08/2026

 Safety Observations

HAZARD IDENTIFIED **CLOSED**

Guardrail gap identified and closed

 Location: Eastern stair core | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

OTHER **NON_COMPLIANT**

I at huff

 Location: huff

tif if fb y

CLEAN UP / HOUSEKEEPING **NEEDS_ATTENTION**

Clean up / housekeeping at lvl2

 Location: lvl2

Sade's

 Notes / Site Activity

None recorded

 Contractor / Attendance Summary

CONTRACTOR	WORKERS	WORKER-HOURS
PJC Construct Pty Ltd	1	2.7h

7th July 2026

 WORKFORCE

0
workers

 WORKER-HOURS

0h

 SAFETY

0
incidents

 ACTIONS

None
recorded

 WEATHER

14.9°C / 6.8°C · 0mm
rain

 PERMIT

Hot Works, Confined
Space

 MANAGER

Nick Corrie

 PRE-START

Not recorded

 VISITORS

0 visitors

 Incidents, Accidents & Near Misses

None recorded

 Safety Observations

POSITIVE OBSERVATION CLOSED

Good housekeeping around the loading zone

 Location: Loading zone | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

 Notes / Site Activity

None recorded

 Contractor / Attendance Summary

None recorded

8th July 2026

 WORKFORCE

1
worker

 WORKER-HOURS

9.5h

 SAFETY

1
incident

 ACTIONS

None
recorded

 WEATHER

29°C / 16°C · 0mm rain

 PERMIT

Hot Works, Elevated
Work Platform

 MANAGER

Maya Thompson

 PRE-START

Not recorded

 VISITORS

1 visitor

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

Incidents, Accidents & Near Misses

FIRST AID RESOLVED

First-aid record: minor abrasion

Occurred: 8 Jul 2026 | Recorded: 8 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 8 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

Safety Observations

HAZARD IDENTIFIED CLOSED

Guardrail gap identified and closed

 Location: Eastern stair core | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

Notes / Site Activity

Neighbour liaison

8 Jul 2026, 9:30 AM

The adjacent business was advised about the afternoon crane lift and access remained clear.

Contractor / Attendance Summary

CONTRACTOR

Direct / Unassigned

WORKERS

1

WORKER-HOURS

9.5h

9th July 2026

 WORKFORCE

1
worker

 WORKER-HOURS

9.5h

 SAFETY

1
incident

 ACTIONS

None
recorded

 WEATHER

30°C / 17°C · 1.8mm
rain

 PERMIT

Hot Works, Excavation /
Trenching

 MANAGER

Maya Thompson

 PRE-START

Not recorded

 VISITORS

1 visitor

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

 Incidents, Accidents & Near Misses

FIRST AID RESOLVED

First-aid record: minor abrasion

Occurred: 9 Jul 2026 | Recorded: 9 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 9 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

 Safety Observations

POSITIVE OBSERVATION CLOSED

Good housekeeping around the loading zone

 Location: Loading zone | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

 Notes / Site Activity

Delivery update

9 Jul 2026, 9:30 AM

Steel delivery arrived before the morning pour and was checked against the schedule.

 Contractor / Attendance Summary

CONTRACTOR

Direct / Unassigned

WORKERS

1

WORKER-HOURS

9.5h

10th July 2026

 WORKFORCE

1
worker

 WORKER-HOURS

9.5h

 SAFETY

1
incident

 ACTIONS

None
recorded

 WEATHER

31°C / 15°C · 0mm rain

 PERMIT

Hot Works, Hot Works

 MANAGER

Maya Thompson

 PRE-START

Not recorded

 VISITORS

1 visitor

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

 Incidents, Accidents & Near Misses

FIRST AID RESOLVED

First-aid record: minor abrasion

Occurred: 10 Jul 2026 | Recorded: 10 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 10 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

 Safety Observations

HAZARD IDENTIFIED CLOSED

Guardrail gap identified and closed

 Location: Eastern stair core | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

 Notes / Site Activity

Coordination note

10 Jul 2026, 9:30 AM

The electrical and formwork crews coordinated the afternoon handover without delay.

 Contractor / Attendance Summary

CONTRACTOR

Direct / Unassigned

WORKERS

1

WORKER-HOURS

9.5h

11th July 2026

 WORKFORCE

1
worker

 WORKER-HOURS

9.5h

 SAFETY

1
incident

 ACTIONS

None
recorded

 WEATHER

27°C / 16°C · 0mm rain

 PERMIT

Hot Works, Crane

 MANAGER

Maya Thompson

 PRE-START

Not recorded

 VISITORS

1 visitor

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

 Incidents, Accidents & Near Misses

NEAR MISS RESOLVED

Minor material handling near miss

Occurred: 11 Jul 2026 | Recorded: 11 Jul 2026

A pallet shifted while being positioned. The area was paused, the load was secured, and the team briefed before work resumed.

Resolution: Resolved on 11 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

 Safety Observations

POSITIVE OBSERVATION CLOSED

Good housekeeping around the loading zone

 Location: Loading zone | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

 Notes / Site Activity

Quality check

11 Jul 2026, 9:30 AM

Supervisor completed the level and edge-protection check before concrete placement.

 Contractor / Attendance Summary

CONTRACTOR

Direct / Unassigned

WORKERS

1

WORKER-HOURS

9.5h

12th July 2026

 WORKFORCE

1
worker

 WORKER-HOURS

9.5h

 SAFETY

1
incident

 ACTIONS

None
recorded

 WEATHER

28°C / 17°C · 0mm rain

 PERMIT

Hot Works, Confined
Space

 MANAGER

Maya Thompson

 PRE-START

Not recorded

 VISITORS

1 visitor

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

 Incidents, Accidents & Near Misses

FIRST AID RESOLVED

First-aid record: minor abrasion

Occurred: 12 Jul 2026 | Recorded: 12 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 12 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

 Safety Observations

HAZARD IDENTIFIED CLOSED

Guardrail gap identified and closed

 Location: Eastern stair core | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

 Notes / Site Activity

Neighbour liaison

12 Jul 2026, 9:30 AM

The adjacent business was advised about the afternoon crane lift and access remained clear.

 Contractor / Attendance Summary

CONTRACTOR

Direct / Unassigned

WORKERS

1

WORKER-HOURS

9.5h

<div><div></div><div>WORKFORCE</div></div> <div><div>1</div><div>worker</div></div>	<div><div></div><div>WORKER-HOURS</div></div> <div><div>9.5h</div></div>	<div><div></div><div>SAFETY</div></div> <div><div>1</div><div>incident</div></div>	<div><div></div><div>ACTIONS</div></div> <div><div>None</div><div>recorded</div></div>	
<div><div></div><div>WEATHER</div></div> <div>29°C / 15°C · 1.8mm rain</div>	<div><div></div><div>PERMIT</div></div> <div>Hot Works, Elevated Work Platform</div>	<div><div></div><div>MANAGER</div></div> <div>Maya Thompson</div>	<div><div></div><div>PRE-START</div></div> <div>Not recorded</div>	<div><div></div><div>VISITORS</div></div> <div>1 visitor</div>

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

 Incidents, Accidents & Near Misses

FIRST AID RESOLVED

First-aid record: minor abrasion

Occurred: 13 Jul 2026 | Recorded: 13 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 13 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

 Safety Observations

POSITIVE OBSERVATION CLOSED

Good housekeeping around the loading zone

 Location: Loading zone | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

 Notes / Site Activity

Delivery update

13 Jul 2026, 9:30 AM

Steel delivery arrived before the morning pour and was checked against the schedule.

 Contractor / Attendance Summary

CONTRACTOR	WORKERS	WORKER-HOURS
Direct / Unassigned	1	9.5h

<div> WORKFORCE</div> <div>1 worker</div>	<div> WORKER-HOURS</div> <div>9.5h</div>	<div> SAFETY</div> <div>1 incident</div>	<div> ACTIONS</div> <div>None recorded</div>	
<div> WEATHER</div> <div>30°C / 16°C · 0mm rain</div>	<div> PERMIT</div> <div>Excavation / Trenching</div>	<div> MANAGER</div> <div>Maya Thompson</div>	<div> PRE-START</div> <div>Not recorded</div>	<div> VISITORS</div> <div>1 visitor</div>

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

 Incidents, Accidents & Near Misses

FIRST AID **RESOLVED**

First-aid record: minor abrasion

Occurred: 14 Jul 2026 | Recorded: 14 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 14 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

 Safety Observations

HAZARD IDENTIFIED **CLOSED**

Guardrail gap identified and closed

 Location: Eastern stair core | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

 Notes / Site Activity

Coordination note

14 Jul 2026, 9:30 AM

The electrical and formwork crews coordinated the afternoon handover without delay.

 Contractor / Attendance Summary

CONTRACTOR	WORKERS	WORKER-HOURS
Direct / Unassigned	1	9.5h

<div> WORKFORCE</div> <div>1 worker</div>	<div> WORKER-HOURS</div> <div>9.5h</div>	<div> SAFETY</div> <div>1 incident</div>	<div> ACTIONS</div> <div>None recorded</div>	
<div> WEATHER</div> <div>31°C / 17°C · 0mm rain</div>	<div> PERMIT</div> <div>Hot Works</div>	<div> MANAGER</div> <div>Maya Thompson</div>	<div> PRE-START</div> <div>Not recorded</div>	<div> VISITORS</div> <div>1 visitor</div>

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

 Incidents, Accidents & Near Misses

FIRST AID **RESOLVED**

First-aid record: minor abrasion

Occurred: 15 Jul 2026 | Recorded: 15 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 15 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

 Safety Observations

POSITIVE OBSERVATION **CLOSED**

Good housekeeping around the loading zone

 Location: Loading zone | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

 Notes / Site Activity

Quality check

15 Jul 2026, 9:30 AM

Supervisor completed the level and edge-protection check before concrete placement.

 Contractor / Attendance Summary

CONTRACTOR	WORKERS	WORKER-HOURS
Direct / Unassigned	1	9.5h

16th July 2026

 WORKFORCE

1
worker

 WORKER-HOURS

9.5h

 SAFETY

1
incident

 ACTIONS

None
recorded

 WEATHER

27°C / 15°C · 0mm rain

 PERMIT

Crane

 MANAGER

Maya Thompson

 PRE-START

Not recorded

 VISITORS

1 visitor

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

 Incidents, Accidents & Near Misses

NEAR MISS RESOLVED

Minor material handling near miss

Occurred: 16 Jul 2026 | Recorded: 16 Jul 2026

A pallet shifted while being positioned. The area was paused, the load was secured, and the team briefed before work resumed.

Resolution: Resolved on 16 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

 Safety Observations

HAZARD IDENTIFIED CLOSED

Guardrail gap identified and closed

 Location: Eastern stair core | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

 Notes / Site Activity

Neighbour liaison

16 Jul 2026, 9:30 AM

The adjacent business was advised about the afternoon crane lift and access remained clear.

 Contractor / Attendance Summary

CONTRACTOR

Direct / Unassigned

WORKERS

1

WORKER-HOURS

9.5h

17th July 2026

 WORKFORCE

1
worker

 WORKER-HOURS

9.5h

 SAFETY

1
incident

 ACTIONS

None
recorded

 WEATHER

28°C / 16°C · 1.8mm
rain

 PERMIT

Confined Space

 MANAGER

Maya Thompson

 PRE-START

Not recorded

 VISITORS

1 visitor

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

Incidents, Accidents & Near Misses

FIRST AID RESOLVED

First-aid record: minor abrasion

Occurred: 17 Jul 2026 | Recorded: 17 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 17 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

Safety Observations

POSITIVE OBSERVATION CLOSED

Good housekeeping around the loading zone

 Location: Loading zone | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

Notes / Site Activity

Delivery update

17 Jul 2026, 9:30 AM

Steel delivery arrived before the morning pour and was checked against the schedule.

Contractor / Attendance Summary

CONTRACTOR

Direct / Unassigned

WORKERS

1

WORKER-HOURS

9.5h

WORKFORCE

1
worker

WORKER-HOURS

9.5h

SAFETY

1
incident

ACTIONS

None
recorded

WEATHER

29°C / 17°C · 0mm rain

PERMIT

Elevated Work Platform

MANAGER

Maya Thompson

PRE-START

Not recorded

VISITORS

1 visitor

Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

Incidents, Accidents & Near Misses

FIRST AID RESOLVED

First-aid record: minor abrasion

Occurred: 18 Jul 2026 | Recorded: 18 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 18 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

Safety Observations

HAZARD IDENTIFIED CLOSED

Guardrail gap identified and closed

Location: Eastern stair core | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

Notes / Site Activity

Coordination note

18 Jul 2026, 9:30 AM

The electrical and formwork crews coordinated the afternoon handover without delay.

Contractor / Attendance Summary

CONTRACTOR

Direct / Unassigned

WORKERS

1

WORKER-HOURS

9.5h

19th July 2026

 WORKFORCE

1
worker

 WORKER-HOURS

9.5h

 SAFETY

1
incident

 ACTIONS

None
recorded

 WEATHER

30°C / 15°C · 0mm rain

 PERMIT

Excavation / Trenching

 MANAGER

Maya Thompson

 PRE-START

Not recorded

 VISITORS

1 visitor

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

 Incidents, Accidents & Near Misses

FIRST AID RESOLVED

First-aid record: minor abrasion

Occurred: 19 Jul 2026 | Recorded: 19 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 19 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

 Safety Observations

POSITIVE OBSERVATION CLOSED

Good housekeeping around the loading zone

 Location: Loading zone | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

 Notes / Site Activity

Quality check

19 Jul 2026, 9:30 AM

Supervisor completed the level and edge-protection check before concrete placement.

 Contractor / Attendance Summary

CONTRACTOR

Direct / Unassigned

WORKERS

1

WORKER-HOURS

9.5h

20th July 2026

 WORKFORCE

1
worker

 WORKER-HOURS

9.5h

 SAFETY

1
incident

 ACTIONS

None
recorded

 WEATHER

31°C / 16°C · 0mm rain

 PERMIT

Hot Works

 MANAGER

Maya Thompson

 PRE-START

Not recorded

 VISITORS

1 visitor

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

 Incidents, Accidents & Near Misses

FIRST AID RESOLVED

First-aid record: minor abrasion

Occurred: 20 Jul 2026 | Recorded: 20 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 20 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

 Safety Observations

HAZARD IDENTIFIED CLOSED

Guardrail gap identified and closed

 Location: Eastern stair core | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

 Notes / Site Activity

Neighbour liaison

20 Jul 2026, 9:30 AM

The adjacent business was advised about the afternoon crane lift and access remained clear.

 Contractor / Attendance Summary

CONTRACTOR	WORKERS	WORKER-HOURS
Direct / Unassigned	1	9.5h

21st July 2026

 WORKFORCE

1
worker

 WORKER-HOURS

9.5h

 SAFETY

1
incident

 ACTIONS

None
recorded

 WEATHER

27°C / 17°C · 1.8mm
rain

 PERMIT

Crane

 MANAGER

Maya Thompson

 PRE-START

Not recorded

 VISITORS

1 visitor

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

Incidents, Accidents & Near Misses

NEAR MISS RESOLVED

Minor material handling near miss

Occurred: 21 Jul 2026 | Recorded: 21 Jul 2026

A pallet shifted while being positioned. The area was paused, the load was secured, and the team briefed before work resumed.

Resolution: Resolved on 21 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

Safety Observations

POSITIVE OBSERVATION CLOSED

Good housekeeping around the loading zone

 Location: Loading zone | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

Notes / Site Activity

Delivery update

21 Jul 2026, 9:30 AM

Steel delivery arrived before the morning pour and was checked against the schedule.

Contractor / Attendance Summary

CONTRACTOR

Direct / Unassigned

WORKERS

1

WORKER-HOURS

9.5h

22nd July 2026

 WORKFORCE

1
worker

 WORKER-HOURS

9.5h

 SAFETY

1
incident

 ACTIONS

None
recorded

 WEATHER

28°C / 15°C · 0mm rain

 PERMIT

Confined Space

 MANAGER

Maya Thompson

 PRE-START

Not recorded

 VISITORS

1 visitor

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

Incidents, Accidents & Near Misses

FIRST AID RESOLVED

First-aid record: minor abrasion

Occurred: 22 Jul 2026 | Recorded: 22 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 22 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

Safety Observations

HAZARD IDENTIFIED CLOSED

Guardrail gap identified and closed

 Location: Eastern stair core | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

Notes / Site Activity

Coordination note

22 Jul 2026, 9:30 AM

The electrical and formwork crews coordinated the afternoon handover without delay.

Contractor / Attendance Summary

CONTRACTOR	WORKERS	WORKER-HOURS
Direct / Unassigned	1	9.5h

23rd July 2026

WORKFORCE

1

worker

WORKER-HOURS

9.5h

SAFETY

1

incident

ACTIONS

None

recorded

WEATHER

29°C / 16°C · 0mm rain

PERMIT

Elevated Work Platform

MANAGER

Maya Thompson

PRE-START

Not recorded

VISITORS

1 visitor

Time lost

Concrete pump delayed by traffic diversion

6 workers affected · 1h 30m

Incidents, Accidents & Near Misses

FIRST AID RESOLVED
First-aid record: minor abrasion Occurred: 23 Jul 2026 Recorded: 23 Jul 2026 A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties. Resolution: Resolved on 23 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

Safety Observations

POSITIVE OBSERVATION CLOSED
Good housekeeping around the loading zone  Location: Loading zone Responsible: Southline Civil Recorded during the morning walk-through and discussed at the toolbox talk.

Notes / Site Activity

Quality check Supervisor completed the level and edge-protection check before concrete placement.	23 Jul 2026, 9:30 AM
---	----------------------

Contractor / Attendance Summary

CONTRACTOR	WORKERS	WORKER-HOURS
Direct / Unassigned	1	9.5h

24th July 2026

 WORKFORCE

1
worker

 WORKER-HOURS

9.5h

 SAFETY

1
incident

 ACTIONS

None
recorded

 WEATHER

30°C / 17°C · 0mm rain

 PERMIT

Excavation / Trenching

 MANAGER

Maya Thompson

 PRE-START

Not recorded

 VISITORS

1 visitor

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

 Incidents, Accidents & Near Misses

FIRST AID RESOLVED

First-aid record: minor abrasion

Occurred: 24 Jul 2026 | Recorded: 24 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 24 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

 Safety Observations

HAZARD IDENTIFIED CLOSED

Guardrail gap identified and closed

 Location: Eastern stair core | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

 Notes / Site Activity

Neighbour liaison

24 Jul 2026, 9:30 AM

The adjacent business was advised about the afternoon crane lift and access remained clear.

 Contractor / Attendance Summary

CONTRACTOR

Direct / Unassigned

WORKERS

1

WORKER-HOURS

9.5h

25th July 2026

 WORKFORCE

1
worker

 WORKER-HOURS

9.5h

 SAFETY

1
incident

 ACTIONS

None
recorded

 WEATHER

31°C / 15°C · 1.8mm
rain

 PERMIT

Hot Works

 MANAGER

Maya Thompson

 PRE-START

Not recorded

 VISITORS

1 visitor

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

 Incidents, Accidents & Near Misses

FIRST AID RESOLVED

First-aid record: minor abrasion

Occurred: 25 Jul 2026 | Recorded: 25 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 25 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

 Safety Observations

POSITIVE OBSERVATION CLOSED

Good housekeeping around the loading zone

 Location: Loading zone | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

 Notes / Site Activity

Delivery update

25 Jul 2026, 9:30 AM

Steel delivery arrived before the morning pour and was checked against the schedule.

 Contractor / Attendance Summary

CONTRACTOR

Direct / Unassigned

WORKERS

1

WORKER-HOURS

9.5h

WORKFORCE

1
worker

WORKER-HOURS

9.5h

SAFETY

1
incident

ACTIONS

None
recorded

WEATHER

27°C / 16°C · 0mm rain

PERMIT

Crane

MANAGER

Maya Thompson

PRE-START

Not recorded

VISITORS

1 visitor

Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

Incidents, Accidents & Near Misses

NEAR MISS RESOLVED

Minor material handling near miss

Occurred: 26 Jul 2026 | Recorded: 26 Jul 2026

A pallet shifted while being positioned. The area was paused, the load was secured, and the team briefed before work resumed.

Resolution: Resolved on 26 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

Safety Observations

HAZARD IDENTIFIED CLOSED

Guardrail gap identified and closed

Location: Eastern stair core | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

Notes / Site Activity

Coordination note

26 Jul 2026, 9:30 AM

The electrical and formwork crews coordinated the afternoon handover without delay.

Contractor / Attendance Summary

CONTRACTOR

Direct / Unassigned

WORKERS

1

WORKER-HOURS

9.5h

WORKFORCE

1
worker

WORKER-HOURS

9.5h

SAFETY

1
incident

ACTIONS

None
recorded

WEATHER

28°C / 17°C · 0mm rain

PERMIT

Confined Space

MANAGER

Maya Thompson

PRE-START

Not recorded

VISITORS

1 visitor

Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

Incidents, Accidents & Near Misses

FIRST AID RESOLVED

First-aid record: minor abrasion

Occurred: 27 Jul 2026 | Recorded: 27 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 27 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

Safety Observations

POSITIVE OBSERVATION CLOSED

Good housekeeping around the loading zone

Location: Loading zone | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

Notes / Site Activity

Quality check

27 Jul 2026, 9:30 AM

Supervisor completed the level and edge-protection check before concrete placement.

Contractor / Attendance Summary

CONTRACTOR	WORKERS	WORKER-HOURS
Direct / Unassigned	1	9.5h

<div><div></div><div><div>WORKFORCE</div><div>1</div><div>worker</div></div></div>	<div><div></div><div><div>WORKER-HOURS</div><div>9.5h</div></div></div>	<div><div></div><div><div>SAFETY</div><div>1</div><div>incident</div></div></div>	<div><div></div><div><div>ACTIONS</div><div>None</div><div>recorded</div></div></div>	
<div><div></div><div><div>WEATHER</div><div>29°C / 15°C · 0mm rain</div></div></div>	<div><div></div><div><div>PERMIT</div><div>Elevated Work Platform</div></div></div>	<div><div></div><div><div>MANAGER</div><div>Maya Thompson</div></div></div>	<div><div></div><div><div>PRE-START</div><div>Not recorded</div></div></div>	<div><div></div><div><div>VISITORS</div><div>1 visitor</div></div></div>

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

 Incidents, Accidents & Near Misses

FIRST AID **RESOLVED**

First-aid record: minor abrasion

Occurred: 28 Jul 2026 | Recorded: 28 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 28 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

 Safety Observations

HAZARD IDENTIFIED **CLOSED**

Guardrail gap identified and closed

 Location: Eastern stair core | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

 Notes / Site Activity

Neighbour liaison

28 Jul 2026, 9:30 AM

The adjacent business was advised about the afternoon crane lift and access remained clear.

 Contractor / Attendance Summary

CONTRACTOR	WORKERS	WORKER-HOURS
Direct / Unassigned	1	9.5h

 WORKFORCE

1
worker

 WORKER-HOURS

9.5h

 SAFETY

1
incident

 ACTIONS

None
recorded

 WEATHER

30°C / 16°C · 1.8mm
rain

 PERMIT

Excavation / Trenching

 MANAGER

Maya Thompson

 PRE-START

Not recorded

 VISITORS

1 visitor

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

 Incidents, Accidents & Near Misses

FIRST AID RESOLVED

First-aid record: minor abrasion

Occurred: 29 Jul 2026 | Recorded: 29 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 29 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

 Safety Observations

POSITIVE OBSERVATION CLOSED

Good housekeeping around the loading zone

 Location: Loading zone | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

 Notes / Site Activity

Delivery update

29 Jul 2026, 9:30 AM

Steel delivery arrived before the morning pour and was checked against the schedule.

 Contractor / Attendance Summary

CONTRACTOR

Direct / Unassigned

WORKERS

1

WORKER-HOURS

9.5h

30th July 2026

 WORKFORCE

1
worker

 WORKER-HOURS

9.5h

 SAFETY

1
incident

 ACTIONS

None
recorded

 WEATHER

31°C / 17°C · 0mm rain

 PERMIT

Hot Works

 MANAGER

Maya Thompson

 PRE-START

Not recorded

 VISITORS

1 visitor

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

 Incidents, Accidents & Near Misses

FIRST AID RESOLVED

First-aid record: minor abrasion

Occurred: 30 Jul 2026 | Recorded: 30 Jul 2026

A worker reported a minor abrasion while handling conduit. The wound was cleaned and the worker returned to normal duties.

Resolution: Resolved on 30 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

 Safety Observations

HAZARD IDENTIFIED CLOSED

Guardrail gap identified and closed

 Location: Eastern stair core | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

 Notes / Site Activity

Coordination note

30 Jul 2026, 9:30 AM

The electrical and formwork crews coordinated the afternoon handover without delay.

 Contractor / Attendance Summary

CONTRACTOR

Direct / Unassigned

WORKERS

1

WORKER-HOURS

9.5h

31st July 2026

 WORKFORCE

1
worker

 WORKER-HOURS

9.5h

 SAFETY

1
incident

 ACTIONS

None
recorded

 WEATHER

27°C / 15°C · 0mm rain

 PERMIT

Crane

 MANAGER

Maya Thompson

 PRE-START

Not recorded

 VISITORS

1 visitor

 Time lost

Concrete pump delayed by traffic diversion
6 workers affected · 1h 30m

 Incidents, Accidents & Near Misses

NEAR MISS RESOLVED

Minor material handling near miss

Occurred: 31 Jul 2026 | Recorded: 31 Jul 2026

A pallet shifted while being positioned. The area was paused, the load was secured, and the team briefed before work resumed.

Resolution: Resolved on 31 Jul 2026 - Reviewed at the daily coordination meeting and controls updated.

 Safety Observations

POSITIVE OBSERVATION CLOSED

Good housekeeping around the loading zone

 Location: Loading zone | Responsible: Southline Civil

Recorded during the morning walk-through and discussed at the toolbox talk.

 Notes / Site Activity

Quality check

31 Jul 2026, 9:30 AM

Supervisor completed the level and edge-protection check before concrete placement.

 Contractor / Attendance Summary

CONTRACTOR	WORKERS	WORKER-HOURS
Direct / Unassigned	1	9.5h